

EduMind AI Project Planning

Date September 2026
Team ID xxxxxx
Project Name EduMind AI - Smart AI-Powered Learning Assistant
Maximum Marks 3 Marks

Step 1: Project Planning Overview

The project is planned in phases so that the EduMind AI application can be designed, developed, tested and demonstrated in an organized manner.

Step 2: Planned Activities

S.No	Planned Activity	Responsible Team Member(s)	Planned Outcome
1	Problem discovery, brainstorming and user need identification.	K. ANNAMALAI, R. YASWANTH	Final problem statement and selected project idea.
2	Requirement analysis and user journey definition.	R. YASWANTH, A. ELANCHEZHIAN	Functional and non-functional requirements.
3	Solution design, data flow and system architecture.	A. ELANCHEZHIAN, S. LOKESH	Approved solution and architecture design.
4	Backend, frontend and Gemini AI integration development.	S. LOKESH, V. SANJAI	Working EduMind AI application modules.
5	Feature testing, error handling and performance checks.	K. ANNAMALAI, V. SANJAI	Test results and corrected issues.
6	Documentation, screenshots and final project demonstration.	All Team Members	Complete submission package and demonstration.

Step 3: Project Milestones

Milestone	Target	Completion Indicator
Planning Complete	After requirements and design are finalized	Requirements and design documents completed
Development Complete	After core features are implemented	Q&A, Explain, Quiz, Notes, Summary and Learning Path available
Testing Complete	Before final demonstration	Major functional errors recorded and resolved where possible
Submission Ready	September 2026	Documents, demo materials and project files organized

Step 4: Team Members

K. ANNAMALAI R. YASWANTH A. ELANCHEZHIAN S. LOKESH V. SANJAI